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DISTRICT 4 MONTHLY PROJECT STATUS UPDATE 

Projects Under Construction 

• Pavement Preservation 

o 2023 Program 

▪ Asphalt Overlay (Kansas Paving, contractor developing schedule) 

o Southwest Blvd, May to Harry 

o McLean Blvd, Pawnee to Harry 

▪ CCLIP (Connecting Link) – will bid in June 

o Asphalt overlay and concrete repair 

o Kellogg, 119th to 111th Street  

▪ Micro-surface (Vance Brothers) 

o Pavement Repairs – in progress 

o Micro-surface – September  

▪ Crack Seal (Kansas Paving) 

o Residential Streets – see map 

▪ Preservative Seal – 2nd/3rd Qtr start (Pro-Seal) 

o Meridian, Kellogg to Douglas 

o Douglas, Seneca to McLean Blvd 

o Southwest Blvd, Harry to Kellogg 

o 31st Street, Meridian to Seneca 

o Residential Streets – see map 

▪ Brick Crosswalk Repair – will bid in May 

o Maple & Maize  

▪ Concrete Street Repair  

o Residential Streets 

▪ Localized Repairs (isolated pavement issues)  

o Douglas, McLean Blvd to Waco 

o Lewis, Maple to Waterman 

o Gow, 32nd to 31st Street 

o Laclede, Sycamore to 46th Street 

o Dayton, Osage to Walnut 
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Projects In Design  

• South Lakes Pickle-Plex (PEC) 

o Scope 

▪ 24 pickle ball courts and clubhouse 

o Funding 

▪ City Council approved $6M funding on April 18, 2023 

o Current Activities 

▪ Design to completed Spring 2023, construction to start Fall 2023 

 

• Douglas, Seneca to Meridian (WSP) 

o Scope 

▪ Concept development will include lane configurations, bike/ped/transit 

facilities and aesthetic enhancements 

o Funding 

▪ CIP includes $4,900,000 construction funding in 2024, includes Federal 

funds 

o Current Activities 

▪ Present to the Bicycle and Pedestrian Board May 8, 2023 

▪ Present to DAB IV and DAB VI in June 

 

• West Street, I-235 to 47th Street South (WSP/PEC) 

o Scope 

▪ Widen to 3/4 lanes, improve MacArthur intersection, path/sidewalk 

o Funding 

▪ CIP/TIP includes $10 million for construction in 2024/25 

o Current Activities 

▪ Final design and right-of-way acquisition in progress 

 

• West St./Pawnee/K-42 (TranSystems) 

o Scope 

▪ West St. will be widened to 5 lanes; Pawnee/K-42/West intersection to be 

reconfigured 

o Funding 

▪ CIP/TIP includes $18.75 million in 2023/24/25  

o Current Activities 

▪ Final design and right-of-way acquisition in progress 

▪ Projected construction start late 2023 
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• Prairie Sunset Trail/Chisolm Trail and Delano Path (TranSystems) 

o Scope 

▪ Delano path construction, north side of Douglas, from Sycamore to 

Exposition to begin spring 2023 (Phase 1) – Open bids June 2023 

▪ Path construction from Douglas/Exposition to I-235/Hoover to begin fall 

2023 (Phase 2) 

o Funding 

▪ CIP includes $4.7 million in 2021 and 2023  

o Current Activities 

▪ Phase 1 design completed, Phase 2 design underway 

 

• Keeler Lake/Brightwater Bay - K-42 Access 

o Scope 

▪ Turn lane, ramp, and signalization improvements at K-42 and I-235 

o Funding 

▪ COW  $100,000  

▪ Lange  $250,000 

▪ KDOT  $550,000  

o Current Activities 

▪ Completing design, construction to begin fall 2023 

 

• West Kellogg, 111th St. to 135th St. 

o Scope 

▪ Six-lane freeway expansion, interchanges at 119th and 135th  

o Funding 

▪ CIP includes $2.5 million in 2024 to complete design  

o Current Activities 

▪ Design to be completed in 2024 to make project shovel-ready 

▪ Project has been added back to Federal Legislative Agenda 

▪ Next KDOT Local Consult September 2023 – need to develop regional 

partnerships in support of this project 

 

• Kellogg & Ridge Interchange Improvements 

o Scope 

▪ Interchange improvements; transit facilities; bike/ped connections; 

infrastructure improvements aimed at airport eco-devo  

o Funding 
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▪ Submitted RAISE grant application for planning/design funding February 

28, 2023 - $3 million 

o Current Activities 

▪ Award expected summer 2023 

 

MONTHLY PROJECT STATUS UPDATE – ALL DISTRICT UPDATES 

Project in Design 

• Multimodal Facility (TranSystems) 

o 60% plans and estimate have been received.  Value Engineering items to be 

within budget.  No items VE’ed affect Transit Operations 

o CIP includes $19,232,000 ($14,232,000 FTA - $5,000,000 GO) plus $350,000 

 art  

o City Council approved design concept and final budget November 1, 2022 

o Design has been modified to accommodate unisex/family bathroom 

o Construction anticipated to begin Summer 2023 

 

• Dirt Streets Program 

o City Council approved the dirt street paving program on October 18, 2022 

o First priority is to pave dirt streets in close proximity to schools that currently 

receive treatment for dust control – these are prioritized using block level US 

Census Bureau poverty data; blocks with the highest percentage of individuals 

below the income poverty level will be prioritized first. 

o Once the first priority streets are completed (first four years), paving will be 

prioritized using block level US Census Bureau poverty data; blocks with the 

highest percentage of individuals below the income poverty level will be 

prioritized first 

o Council approved $1 million funding for 2023 – the following streets will be 

designed and begin construction in 2023, as funding allows: 

▪ 15th Street, Wabash to Washington (District 1) 

▪ Washington, 16th Street to 15th Street (District 6) 

▪ Washington, 15th Street to 14th Street (District 6)  

▪ Poplar, End of pvmt to 19th Street (District 1) 

▪ Funston, Pattie to Laura (District 3) 

▪ Pattie, Skinner to Funston (District 3)  

▪ Skinner, Pattie to Laura (District 3)  

▪ Clark, Laura to Ida (District 3) 

 

o K-96, I-135 to 21st Street (WSP) 

▪ Expand to 6-lane freeway and interchange improvements 

▪ Estimated total project cost is $225 million 
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▪ Construction proposed to begin 2026 

▪ Public Open House Feb 2, 2023 – NIAR 

o Kellogg, K-96 to ½ Mile East of 159th Street (TranSystems) 

▪ Project included in IKE for design and construction 

▪ Construction budget is $300 million; Wichita share is $13 million 

▪ Scope of work includes 143rd and 159th interchanges 

▪ Construction proposed to begin Fall 2025 

Construction 

• IKE Transportation Plan  

o KDOT North Junction 

▪ “Accelerated” Gold Phase 2A (Dondlinger Construction) 

• Construction began April 2021 

• NB I-135 to SB I-235 bridge construction in progress 

• Estimated completion is 2nd Qtr 2023 

▪ Gold Phase 2B (Bergkamp/King Construction) 

• Construction began February 2023 

• Grading work in progress 

• Estimated completion is 3rd Qtr 2026 

▪ Traffic Impacts 

• SB I-135 exit ramp to 29th Street is closed 

• Hydraulic entrance ramp to EB K-96 is closed 

▪ Project website at www.135Gold.com 

▪ Dedication Ceremony May 31, 2023 – NB to WB Flyover 
 

http://www.135gold.com/

